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Special Conditions of Contract 

1. GENERAL 
The Special Conditions of Contract are to be read in conjunction with General Conditions of 

Contract. If there are any variations or discrepancies or conflicting provisions, the provisions in 

Special Conditions shall take precedence over the provisions in the General Conditions of 

Contract. 

All additional facilities/equipment/ office etc to be provided by the contractor, as mentioned in 

the tender, document  outside the BOQ shall not be paid separately, and shall be deemed to have 

been included in the rates quoted by the contractor. 

 

2. ACCESS 
The Contractors are to verify the work site details including:- 

a) Access, 

b) Availability of water supply and electrical energy, 

c) Space for dumping stores and materials and 

d) Space for erection of site office, 

The Contractors are deemed to have catered for all contingencies connected with the site, access, 

water & electricity. 

 

3. SUPPLY OF WATER 
 

Water will not be supplied by NRDA and the Contractor shall make his own arrangements. NRDA 

will give recommendatory letter to the concerned authority if so requested by the Contractor. 

However, NRDA shall be in no way responsible for obtaining permission and no claim on account 

of this will be entertained. 

 

4. ELECTRIC SUPPLY 
 

(a) Electric power both for construction and lighting shall not be made available to 

contractor. Contractor shall arrange at his own cost power with necessary switch boards, 

energy meter etc. and shall be responsible for their maintenance. 

(b) Further distribution by the Contractor at his cost shall be done as per approved layout. He 

shall provide required clearances for overhead lines to facilitate easy movement of heavy 

machinery such as cranes etc. These shall be shifted and rerouted at Contractors cost 

during execution of work if the same are found to obstruct any other work of any agency 

working at site or requires shifting due to unforeseen reasons. 

(c) On completion of the work the Contractor shall remove all wiring installed by him and 

make good to the satisfaction of Engineer if any disturbance or damage is done. 

(d) The Contractor shall employ an Electrical Agency as approved by the Engineer for carrying 

out this work. 

(e) The Contractor has to keep alternative arrangement ready at his own cost for any 

failure/interruption of electric power that takes place and under no circumstances can this 

be deemed to be reason for any consequential delay in the works. 

 

(f) Any disputes in sharing of power obtained directly/ indirectly from CSEB with other 

agencies shall be resolved by the contractor at his risk and cost. NRDA shall not be 

responsible or a party for such disputes. 
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5. DEFECT LIABILITY 
  

The Contractor shall be responsible for rectification of defects, during the defect liability 

period. The defect liability period shall be 3 months and other condition will be as per 

clause 17 of GCC after the certified date of completion by the NRDA. This period shall be 

known as Defects Liability period as defined in CL. No. 17 of the General Conditions of 

Contract. Subsequent to the taking over of the works and after it has been in use, its 

removal/ correction of defects would be the responsibility of the Contractor. Any defects 

or failures during this period shall be rectified by Contractor within one week of 

intimation in writing. If the same is not carried out in the stipulated time, NRDA shall 

have the right to get it repaired departmentally or through any other agency, entirely at 

the risk and costs of the Contractor as detailed in the GCC clause. No. 17. 

 

6. SAMPLES 
 

6.1 Material 

(a) The Contractor shall furnish to Engineer for approval, with reasonable promptness 

and with reasonable time for consideration, adequate numbers of samples of all the 

materials to be used in the work, irrespective of whether material/product is from 

approved list given in tender. He shall permit and account for all costs in his quotation 

toward supply, testing, examination at site or at any approved place by the Engineer. 

The choice of approval of materials rests with NRDA unless otherwise specified. 

 

(b) All material samples shall be delivered to the Engineer's office at the Contractor's 

cost. Each sample shall be in duplicate and properly labelled as under- 

� Name of Project 

� Name of Contractor 

� Name of Product 

� Name of Manufacturer 

� Item reference of BOQ 

� Date of Submission 

 

(c) Samples shall be accompanied with technical specifications/ catalogues/ test 

results of manufacturer. 

 

(d) In case the Contractor intends to keep an approved sample in his possession, he 

shall submit additional set of samples for Engineer's approval. 

 

 (b)   The Contractor shall give notice in writing in this respect and shall obtain approval 

through Engineer in Charge from the CE NRDA. Approval should be taken well in 

advance so as not to delay execution of work. 
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7. SUBMISSION OF DETAILED BAR/ PERT CHART OF COMPLETION 
 

 The Contractor shall, within the stipulated time in Tender, submit to the 

Engineer for his approval a detailed programme covering- 

 

a) Descriptive note explaining sequence of various activities. 

 

b)  Network (PERT/ CPM), bar chart. 

 

c) Quarterly programme of supply of materials by the Employer. 

 

d) Quarterly cash flow indicating money to be earmarked by the Employer 

for the purpose of the contract. 

 

e)  Programme for supply of working drawing. 

 

f) Phased requirements of plant and equipment to be deployed by the 

Contractor. 

 

8. Method of Working 
 

After Contract award and before starting Work at the site, Contractor, NRDA's 

representative/ Engineer, and Architect shall together make a thorough survey of the 

grounds where Work under this Contract will occur and areas to be used as access ways 

to the Work areas. Contractor shall list, and photograph, if Contractor desires, existing 

conditions not requiring alterations, shall note discrepancies between Drawings and 

existing conditions, and shall designate areas of storage and routes of access agreed 

upon by NRDA. 

 

The Contractor shall, within the stipulated time in Tender, submit to the Engineer for his 

approval the following information, 

 

a) A general tentative lay-out plan of construction plant and equipment for the 

execution of work within time period stipulated in schedule. 

 

b) Drawings or prints showing the location of major plants and other facilities 

which  he  propose  to  put  up  at the site,  including  any changes in the general 

layout, at least 5 (five) days prior to the commencement of the respective work. 

 

c) Layout and details of temporary works that the Contractor wants to carry out to 

fulfill his obligation under the contract. 

 

d) Indication of shuttering system to be followed. 

 

9. Project Monitoring 
 

9.1 Within 7 (seven) days the Engineer shall give their approval to proceed with the 

work, with or without modification. However acceptance of programme and 
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method of working as submitted by the Contractor or with any modification there 

to in the opinion of the Engineer, shall not relieve the Contractor of any of his 

contractual obligation. 

9.2 All these programmes and plans submitted by the Contractor and approved by 

the Engineer shall become part of the contract. 

9.3 The acceptance of programmes as submitted by the Contractor or with any 

modification thereto in the opinion of the Engineer, shall not relieve the 

Contractor of any extension of time unless delay, if any, is expressly sanctioned 

by the Engineer. 

9.4 Construction Photographs- 

A General: Contractor will provide construction photographs taken, developed, 

printed, and mounted by a recognized commercial photographic studio or 

reputable photographer acceptable to Owner, in the number and type and at 

construction stages enumerated below:- 

(i) Before Starting Work: Have photographs taken at site from different points of 

view sufficient in number to show site (and conditions at existing structures) 

but not fewer than 30 photographs. 

(ii) During Progress of the Work: Have not fewer than 15 photographs taken at 

least once a week from points of view (both inside and outside), as necessary 

to show progress of construction and site development for each part of the 

Work. Co-ordinate taking photographs with utility Work and back filling. 

Photograph each buried utility line before back filling. During later stages of 

the Work, have photographs taken from suitable locations inside the building 

showing the progress of various stages of the Work, such as piling, centering, 

reinforcement, water proofing, concreting, etc. Size of photographs will be 

125 mm X 250mm. Photographs shall be supplied with negatives/ CD to the 

Engineer. Each photograph shall be attached with date of photograph and 

location of work. These photographs shall be from location as fixed by the 

Engineer at start of work 

 

10. QUARRY RELATED DEDUCTIONS 

  
The royalty for Minor minerals used in the work like murrum, stone metals, sand, 

rubble etc. will be levied as per prevailing practice in PWD of Chhattisgarh and shall be 

recovered suitably through R.A./ Final bill and will be kept in deposit. The above royalty 

charges kept under deposit shall be refunded as soon as the Contractor submits 

relevant NOC from Collector, Raipur, Chhattisgarh. 

 

 

11. CONTRACTORS ALL RISK POLICY (C.A.R. POLICY) 
 

 The successful Contractor shall take out a C.A.R. policy from any approved 

company by IRDA India. Chhattisgarh Govt., administered by Directorate of Insurance. The 

policy so obtained shall cover the entire period of construction (including all extensions) 

and also shall cover the defects liability period. The policy shall be for the total contract 

amount including cost of free supply material by NRDA, if any. All amounts/ charges 

towards premium etc. on this account shall be borne by the Contractor. 

 

12. INDEMNITY BOND 
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 The Contractor shall require to execute an Indemnity Bond for satisfactory 

performance of the entire project on stamp paper of Rs.100/- (Rupees Hundred only) in 

the format approved by the NRDA Ltd. This Indemnity Bond shall remain in force for the 

Defect Liability period after completion of the project to be furnished in contract form E 

of GCC. 

 

13. ACCIDENTS 
 

 Should any accidents, fatal or otherwise occur, a detailed report about the same 

shall be made promptly by the Contractor to the Engineer. The Contractor should at all 

times during execution of work keep the NRDA fully indemnified against all risks, claims, 

litigations and financial burdens arising out of all incidental operations on work and 

accidents. 

 

14. TRAFFIC 
 

 The Contractor shall have to make all necessary arrangements for regulating traffic day 

and night during the period of construction and to the entire satisfaction of the Engineer. This 

includes the construction and maintenance of diversion, if necessary, at no extra cost to the NRDA. 

The Contractor shall provide necessary caution boards, barricades, flags and lights, watchmen 

etc. so as to comply with the latest Motor Vehicle Rules and Regulations and for traffic safety. The 

Contractor shall be responsible for all claims for the accidents which may arise due to his 

negligence whether in regulating traffic, in stacking materials on the road or by any other reason. 

The contractor must comply with the following:- 

  

A. General: Plan and control use of site and access to site in co-operation with Owner and 

other contractors working at site to minimise disruption of use of other facilities; portions of 

buildings and site areas affected by this Contract and to remain in use; and the work of other 

contractors. 

B. Temporary Access   Drives:  Construct on the premises as necessary, and maintain in good 

usable condition; remove when no longer needed. Until permanent improvements have been 

completed, when necessary to prevent excessive dust, periodically water temporary unpaved 

access roads. 

C. Construction Site Access: Use most direct route from public streets as agreed to by Owner. 

Construction traffic elsewhere on Owner's property is prohibited. 

D. Driveways Between and Around Combustible Storage Piles: Maintain at least 15 feet wide 

and free of accumulation of rubbish, equipment, and materials. 

F. Access for Fire-Fighting Equipment: Maintain. 

G. Access: Refer to other sections for requirements to keep access to site and buildings 

open to Owner, other contractors, and fire-fighting equipment. 

H. Use of Streets and Sidewalks on Public Property: Make arrangements with authorities 

having jurisdiction for use. Restrictions shall be those of the Municipal Authorities. Be solely 

responsible for adherence. 

J. Roadways, Driveways, and Walkways: Where outside indicated Contract limit on Owner's 

property and on public property, keep open to pedestrian and vehicular traffic at all times. 

When temporary closing of a roadway, driveway, or walkway is absolutely unavoidable, provide 

alternative access routes. Such temporary closings shall be approved by Owner in each case and 
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shall be for the shortest possible time. Strictly adhere to requirements of governmental authorities 

having jurisdiction. 

K. Parking: Owner will issue temporary parking permits for use by construction personnel 

and will make available, at the location shown. Construction personnel shall not park in any 

other location on Owner's property, even when bearing permits. Access to allocated parking 

spaces shall be by most direct route from public streets. Construction personnel shall not drive 

vehicles elsewhere on Owner's property and shall take the most direct pedestrian way along walks 

and roadways (not on lawns) from parking lot to construction site. 

L. Barricades and Signs: Should barricades or directional signs for traffic control be necessary, 

prepare and install such signs and barricades of approved size, colour, and lettering or other 

markings. Remove signs when no longer needed, or at Substantial Completion, whichever is latest. 

M. Restricted Use of Premises: Enforce Contract requirements, local ordinances and Owner's 

instructions pertaining to signs, fires, smoking, trucking, parking, and other use of premises. 

 

N. On-Site Storage:- 

1. General: Extent of Work and site area available limits amount of on-site 

material and equipment storage. Do not unnecessarily encumber job site with excess 

materials or equipment and means of delivery of materials, equipment, and supplies,   

removal of rubbish, and, hours during which deliveries may be made. Determine, and take 

into account in the Work, limitations on storage space and of times, rates, and means of 

deliveries to and removals from the job site whether such limitations are imposed by laws, 

rules, ordinances, or physical conditions. Owner will not pay extra amounts due to such 

limitations. Co-ordinate arrangements for delivery and storage of materials. 

2. Paved Areas: Do not use paved areas on Owner's property to stockpile 

excavated materials or to store construction materials except where shown. Use of paved 

areas on public property is subject to requirements of authorities having jurisdiction, and 

arrangements for such use are solely Contractor's responsibility. 

3. Protection and Repair: Protect roadways, walks, and other permanent site 

improvements, and access ways subject to damage. Satisfactorily repair improvements 

and surfaces damaged during construction operations, or remove damaged improvements 

or surfaces and provide new acceptable improvements or surfaces. Except where new Work 

is required, return areas used for temporary access to original condition. 

 

15. ALIGNMENT AND BENCH MARKS 
 

 The alignment of the work to be carried out under the contract shall be marked on the 

ground as per the drawing and as per the instructions of the Engineer. For the purpose of 

facilitating the work, the series of temporary bench marks on masonry pillars will have to be 

established. These pillars will be constructed along with the alignment and such other locations as 

may be initiated by the Engineer. The temporary bench-marks shall be established for the work 

line-out and its connections to other proposed roads in Naya Raipur using the DGPS instrument 

and Total Station software. All expenses involved in the process of marking alignment on 

ground, checking the alignment, constructing masonry pillars in establishing bench marks 

thereon, shall be borne by the Contractor. It will be responsibility of the Contractor to ensure 

that the masonry pillars so constructed are not damaged during the period of work in progress. 

 

16. PREVENTION OF MOSQUITO BREEDING AT CONSTRUCTION SITE 
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 The Contractor shall on the respective construction site install mosquito proof and 

accessible water storage tanks or to cover/ protect the present water storage tanks 

properly. The Contractor shall periodically give larvaecidal treatment to water storage 

tanks, sites of water stagnation, water collection. 

 

Any expenditure that may be incurred by NRDA to ensure that the above conditions are 

fulfilled by the Contractor will be debitable to Contractor's account and will be 

recovered from the bills of the Contractor from time to time. 

 

17. INSPECTION OF SITE AND SUFFICIENCY OF THE TENDER 
 

 If the NRDA is not in a position to deliver to the Contractors the site of the 

Contract work for any reason whatsoever at the agreed time, delaying the 

commencement of the contract work, or part thereof not beyond 50 % (fifty percent) 

of contract period for completion, such omissions of the NRDA shall not be breach of 

any its obligations under the contractor and the Contractor shall not be entitled to 

claim from the NRDA for loss or damage, if any, caused thereby, but shall be entitled to a 

reasonable extension of the period agreed for the completion of contract work. If the 

contractor shall be obstructed in the execution of the work by any person other than an 

agent or servant of the NRDA, the Contractor shall exclusively deal with such set by the 

due process of law but shall not be entitled to attribute thereby the beach of any 

obligation under the contract to the NRDA compensation for damage or loss, if any, 

thereby suffered but shall be entitled to an appropriate extension of period agreed for 

the completion of the contract work, provided that the contractor has reported to the 

NRDA every such act of obstruction with particular soon after its occurrence and the 

NRDA has after enquiry found the same to be substantially true and has determined 

the duration of such obstruction. 

 

18. PROGRESS OF WORK 
 

 The Contractor shall carry out the work as per the programme approved by the 

Department from time to time. He will also not be allowed to proceed with the work in a 

scattered manner. 

 

19. FIELD LABORATORY 

The Contractor shall establish a field laboratory for the various field tests for items like concrete 

cubes, cement, aggregates, sand, blocks for masonry, tiles, wood and for similar items as directed 

by the Engineer.  

The Contractor shall keep all relevant IS/ BIS/ special publications at site lab for various items of 

works covered in the present Contract. 

 

20. ENGINEER 
22.1 Engineer for this project shall be the Engineer or the person nominated or 

appointed by NRDA from time to time and shall include any person duly authorised by 

them. 

22.2 Engineer shall be responsible for the execution of the project with regards to 

management and supervision. Instructions issued by the Engineer to the Contractor shall 

be deemed to be the Employer's instructions in respect of- 
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1. Day to day supervision including material testing using ISO formats proforma of 

which should be got approved from Engineer. 

2. Approval of material and workmanship using ISO formats proforma of which 

should be got approved from Engineer. 

3. Matter of urgency involving safety or protection of person or property. 

4. Monitoring progress of work using System Application of Projects (SAP). (Refer 

3.5 hereunder). 

5. Interpretation of drawings 

6. Interpretation of specifications 

7. Issue of additional drawings 

8. Certification of measurements and bills and issue of certificates accordingly for 

interim and final bills. 

22.3 Engineer shall hold fortnightly progress meetings at site for evaluation and 

execution   of   works.   The   Contractor   shall   assist   in    providing    revised programmes, 

cash flow charts in the format required by Engineer/ NRDA. 

22.4 The Engineer shall coordinate works at site of all agencies appointed by the 

Employer. 

 

21. EXCAVATED OBJECTS 
 All the materials obtained during the process of excavation shall remain the property of 

the NRDA and shall be disposed off as instructed by the Engineer. The Contractor is supposed to 

use the selected materials for filling in plinth, pipe bedding, and providing embankment where 

required, filling the trenches and also filling low lying areas. All operations including loading, 

unloading, transportation of materials where required with all leads and lifts and handling them 

and leveling at disposal site etc., shall be included in the quoted cost and no extra payment 

whatsoever shall be made to the Contractor on the account. 

 

22. AS BUILT DRAWINGS 

 The Contractor shall during the course of execution, prepare and keep updated a 

complete set of 'as- built' drawings recording all works on the blue prints, which shall be 

corrected daily, if necessary, to show each and every change from the Contract Drawings as a 

approved working drawings, shop drawings and the exact 'as-built' location, sizes and kinds of 

work etc. This set of drawings shall be kept on the site and shall be used for record purposes. 

Changes recorded shall be countersigned by the Engineer and the Contractor. Copies of 'as-built' 

drawings shall be supplied to the CE), NRDA/ and the Engineer on request. 

The Contractor shall submit complete 'as-built' drawings on reproducible tracings and ammonia 

prints 10 (ten) sets in form of hard copies and Compact Discs 2 nos. for building work and all 

services as directed by the Engineer within 30 (thirty) days of the completion of entire work by 

using AutoCAD facility. Maintenance manuals and original warranties shall be submitted at the 

time of submitting the As-built drawings. In case the Contractor fails to submit complete 'as-

built' drawings as aforesaid [in form of hard copies [10 (ten) sets] and Compact Discs [2 (two) 

nos.], he shall be liable to pay a sum equivalent to 0.1 percent of the value of work subject to 

maximum of Rs.10 lakhs (Rupees ten lac only) or as may be fixed by NRDA and this decision shall 

be final and binding. Pre-final & Final Bill shall not be released until all the as-built drawings are 

submitted & approved. 

23. ENGINEER'S SITE OFFICE 

 Deleted 
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24. TRANSPORTATION 
 Deleted 

 

25. PROVIDING COMPUTER & OTHER EQUIPMENTS AT SITE OFFICE 
Deleted 

 

26. TELEPHONE CONNECTION 
Deleted 

 

27. TIME SCHEDULE FOR COMPLIANCES 
 The tenderers should please note the following time schedule for various compliances 

and follow the same: 

a)  The Initial Security Deposit shall be paid within 5 (Five) days of receipt of Letter of 

Acceptance. 

 

 

28. APPROVAL OF ENGINEER 
 The foundation strata as well as steel reinforcement provided in all RCC members shall 

be got approved from the NRDA/ Engineer or his authorised representative. At every stage of 

work, approval of the Engineer shall be taken by the Contractor. Before starting any work like 

concreting, block masonry, water proofing, concrete, etc. detailed information of the work in the 

prescribed proforma shall be given to the Engineer and his approval shall be taken by the 

Contractor. It is the responsibility of the Contractor to get all the hidden measurements like 

foundation work, reinforcement, etc. recorded before covering the same. All the measurements 

shall be taken jointly by NRDA's representative and the Contractor's authorized representative 

and then only the measurements will be forwarded by the Engineer, who will forward it for 

payment to Chief Executive Officer, NRDA through Chief Engineer, NRDA and directions on any 

matter whether mentioned explicitly or otherwise. 

 

 

29. PERMISSION FOR CONSTRUCTION OF SITE OFFICE/ GODOWN/ LABOUR HUTS: 
The Contractor shall be permitted to construct temporary structures such as site office, godown, 

labour huts, Engineer site office, etc. on the land of NRDA within 1 Km radius of site. 

The Contractor will have to submit requirement of land for Godown/ Labour Camp/ Batching 

Plant etc. with logistic layout in Technical Bid. The land shall be provided to the Contractor on 

Lumpsum lease rent of Rs. 100/- (Rupees Hundred only) per year with Lease Agreement as per 

prevailing NRDA format. However the Contractor shall require permission of NRDA for erecting 

site office, labour huts. In the event the Contractor fail to remove site office/ godown and labour 

huts from the land immediately after construction is over, NRDA will charge rent as per the rules 

prevalent at the time. No final bill payment shall be made, unless the site is cleared by the 

contractor in all respects. 

The Contractor shall number the structures and display name of the Company, period for which 

permission is granted, etc. at such approved sites. 

No final bill payment shall be made unless the site is cleared in all respects by the Contractor. 

 

30. CONDITIONAL TENDER 
 The Tenderer shall note that the clarifications shall be obtained in the pretender meeting 

and the tender should be submitted without any conditions, whatsoever. Clarifications given to 
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the various tenderers in the pre-tender meeting would be summarized by NRDA and would be 

issued to every tenderer as "Minutes of Pre-Tender Meeting". The same will be binding on all the 

tenderers irrespective of whether they have attended the pre-tender meeting or not. The 

Minutes of the Pre-Tender Meeting would form part of the Contract Agreement and the 

Tenderers should submit the Financial Offer taking into consideration the same. The Tender 

submitted with conditions would be summarily rejected. 

 

31. SITE ORDER BOOK& OTHER BOOKS REQUIRED 
The Engineer will maintain Site Order Book at the site of work. The Contractor or his authorized 

representative shall sign all the instructions received therein, in token of having received the 

same and shall comply with them forthwith. 

All other books of record at site shall have to be maintained as required in the CPA Code of 

works. 

32. POURCARD SYSTEM 

Pour card system/RFI system to be introduced for approval of individual activity. Format 

to be got approved from engineer before start of work. 

33. CLEANING Of SITE 
a) All water which may accumulate on the site during the progress of the works or  in  

trenches  and  excavation  shall  be  removed  from  the  site  to  the satisfaction 

of the Engineer at the Contractor's cost. Site shall be maintained free from 

rubbish.  Proper stacking of scaffolding material, shuttering material bricks/ 

brickbats, steel pieces, etc. needed for work on day to day basis shall be 

organized in proper stacks. Heaps of material lying around in unplanned manner 

and disorderly fashion shall not be permitted. Engineer's decision in this matter 

shall be final. 

b) The Contractor shall not, at any time, do cause or permit any nuisance on the site   

or do anything which shall cause unnecessary disturbance or inconvenience to 

Employer, tenants or occupiers of other properties near the site and to the public 

in general. The Contractor shall install mosquito proof and accessible water 

storage tanks for construction and drinking water. 

c) The Contractor shall periodically give largasidal treatment to water storage tanks, 

sites of water stagnation, water collection. 

d) Prior to handing over the contractor shall appoint Professional Cleaning Agency 

to clean the building works prior to handing over. The Agency shall have 

minimum 5 (five) years prior experience in the hospitality industry and shall be 

appointed with the prior approval by the Engineer. 

e) Any expenditure that may be incurred by NRDA to ensure that the above 

conditions are fulfilled by the Contractor will be debitable to Contractor's 

account and will be recovered from the running bills of the Contractor from time 

to time. 

f) Cleaning: Remove staining or reactive materials from new surfaces immediately 

during course of the Work. 

g) Debris: Remove hazardous accumulations of debris promptly, at least daily. 

h) Dust: Confine dust producing operations during painting and finishing. Vacuum 

immediately after completion. 

i) TRASH DISPOSAL 

j) General: Keep new buildings and site free from accumulations of waste 

materials. 
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k) Removal: Remove cartons, crates, wrappings, lunch trash, and other trash from 

each room daily. Provide trash receptacles on each floor of each 

building and in convenient locations on the site. 

l) Burning: Do not burn trash or other materials on Owner's property. 

m) EXCESS MATERIAL; General: Remove excess materials, including demolished 

materials, excess earth, and excess building materials from Owner's property and 

dispose of legally. 

n) Clean: Keep paved drives on Owner's property and public streets and alleys 

clean, by cleaning daily, or more often if necessary, of earth and debris 

spillage from trucking involved in construction operations. 

 

34. FENCING 

During the construction, care shall be taken so that, areas around are not polluted and 

where required Hessian cloth shall be tied around, while work is in progress. 

Further, it is obligatory on the part of the Contractor to fence the area allotted and 

earmarked by NRDA for labour camp, batching plant of the Contractor within a month of 

issuance of work order. The temporary fencing shall be provided in the area as directed 

by Engineer using vertical blinds using corrugated GI sheets about 3m high with 

necessary metal frame work and staging to cordon off the view of the premises. The 

Contractor shall maintain the fencing properly throughout the construction period. 

 

35. WATCH AND WARD 

The Contractor shall make necessary watch and ward arrangement for a period of three 

months from the date of total completion of work. No claim shall be paid to the 

Contractor towards the watch and ward during this period. 

Protection General Requirements: 

a) Laws: Comply with applicable laws, ordinances, rules, regulations, and orders of 

authorities having jurisdiction for safety of people and protection of property from 

damage, injury, or loss. 

b) Responsibility: Be solely responsible for initiating, maintaining, and supervising 

safety precautions and programs concerning Project security, but obtain Owner's 

approval of methods to be used and location of safeguards. Submit to NRDA, 

through Engineer, drawings and written description of methods and devices 

Contractor intends to use and do not begin Work at the site until such means and 

methods are mutually agreed on by Owner and Contractor. 

c) On Public Property: In addition to other means used in the interest of safety or 

security, comply with the requirements of governmental agencies having 

jurisdiction 

d) Safeguards: Erect and maintain, as required by conditions and progress of the 

Work, necessary safeguards, for safety and protection, including temporary fences, 

guards, railings, barricades, canopies, lighting, shoring, directional and danger signs, 

signals, and other warnings against hazards. 

e) Security: Protect and secure the site, new materials and equipment from theft and 

damage by whatever reasonable means are effective. Use methods such as the 

following, singly or together: locks, fences, signs, patrols, radio, alarms, locked 

storage on-site, and off-site warehousing. 



NRDA F-1-Schedule-D- Section-IV –SPECIAL CONDITIONS OF CONTRACT  

Work of making parking Arrangement near International stadium, Prasada, Naya Raipur NRDA 

 

 

 
Signature of Contractor……………………                                             Signature of NRDA……………………………    

Page 13 of 22 

 

f) Wall Closures: Unless other acceptable means are provided, provide temporary 

closures for openings in walls along adjoining to make the building and site secure. 

Secure temporary closures when Work is not in progress using suitable means such 

as dead bolts inaccessible from the public side or locks or padlocks construction 

master keyed in accordance with Section, “Finish Hardware." 

g) Entrances: Do not block entrances to premises to remain in use or in any way inhibit 

access to them. 

h) Design Live Loads: Do not permit placing materials or equipment on new to exceed 

design load of structure or endanger structure or people. 

i) Trenches:  Do not permit trenches to remain open for prolonged periods without 

adequate board covering or fencing. 

j) Broken Glass: Be responsible for glass broken during construction period; at 

completion, replace broken glass. 

k) Weather Protection: During construction, provide protection against weather (rain, 

wind, storms, frost, or heat), and maintain work, materials, apparatus, and fixtures 

free from damage.   At end of each workday, cover new work likely to be damaged. 

l) Dust: Take precautions necessary to keep Work under this Contract and adjoining 

property reasonably free of dust. 

m) Protection of Construction Materials: Refer to other specification sections for specific 

requirements. 

n) Materials Hoist: Do not permit transporting of people on materials hoisting 

facilities. 

o) Removals: Except for fences, remove temporary construction and protection 

specified in this section promptly when no longer needed and when removal is 

approved. 

p) Maintain temporary fences until date of Substantial Completion, unless approval is 

obtained for earlier removal; then remove the temporary fence. 

q) Damaged Site Improvements: Repair and restore to condition at beginning of 

construction, or better, existing site improvements, such as pavements, curbs, 

buildings, fences, lawns, plantings, and lighting which are not to be removed under 

this Contract but are damaged or defaced by Contractor's operations, except where 

new Work is required by the Contract. 

r) First Aid Equipment: Provide at the site. Also provide continually available trained 

and qualified personnel to render first aid when needed. 

s) Emergency Signs: Provide signs posted at telephones listing telephone numbers of 

emergency medical services, physicians, ambulance services, and hospitals. 

 

36. MOBILISATION PERIOD 

t) All sort of mobilisation shall be within 5 days  

 

37. METHOD OF CARRYING OUT THE WORKS 

The Contractor shall, within 5 (Five) days of receipt of the Employer's order to 

commence work under respective clause of General Conditions of Contract submit 

for his approval a detailed programme and statement with drawings and diagrams 

showing how he proposes to carry out the works based on the tender programme. 

The statement shall describe the methods to be employed in carrying out the 

works, the Constructional Plant and temporary works which the Contractor intends 

to supply or use and shall include a list, classified into trades of labour force 
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envisaged. The programme shall give the estimated dates on which the various 

sections of the works will commence together with the estimated date of 

completion and estimated output so that the whole of the works may be 

completed within the Contract Period. 

a) In addition, the Contractor shall submit to the Engineer drawings and full 

particulars of Temporary Works he intends to construct at least 8 (eights) 

days before he intends to commence such works. The Engineer may require 

modifications to be made if he considers the proposals to be insufficient 

and the Contractor shall give effect to such modifications at his own cost 

but shall not be relieved of his responsibility for the sufficiency thereof. 

b) The Contractor shall prepare a detailed survey of existing services on the 

site which he shall clearly mark up on a drawing for the approval by the 

relevant service authorities prior to commencement of the works. 

c) The Contractor is to progress the works thoroughly and to take such action 

as is necessary in order to ensure that the approved programme is strictly 

adhered to in all its stages. The Contractor shall submit detailed 

programmes of the various sections of the works as and when required by 

the Engineer, the Contractor shall take all precautions and cover all 

contingencies to ensure that adequate spare equipment  and materials are 

available at all  times to ensure completion of this work in accordance with 

the agreed programme. 

d) The acceptance of programmes as submitted by the Contractor or with any 

modification thereto, in the opinion of Engineer, shall not relieve the 

Contractor of his responsibility to complete the work within period 

specified in as per Annexure 'A' unless extension of time limit is expressly 

sanctioned under respective clause of standard General Conditions of 

Contract or Special Conditions of Contract. 

e) The Contractor shall prepare the CPM programme on computer and the 

same to be monitored by proper installation of PC and printer facilities at 

the site. 

f) The bills shall be on computer and the programme will incorporate the 

deductions of Mobilisation Advance and other items. 

 

38. CONTRACTOR RESPONSIBLE FOR SUFFICIENCY OF MEANS EMPLOYED 

The Contractor shall take upon himself the full and entire responsibility for the sufficiency 

of plant, centering, scaffolding, timbering, machinery, tools or implements and generally 

for all means used for the fulfillment of the Contract. In the event of any of these means 

proving insufficient, the Contractor is still fully and entirely responsible for the sufficiency 

of these means notwithstanding any previous approval or recommendation that may have 

been given by the Engineer. 

 

39. DRAWINGS 

The Contractor will receive from the Engineer, 2 (two) prints of the tender drawings 

listed hereof, together or thereafter with any further drawings issued for Road, Water 

Supply Net Work, Sanitation Electrical,  Landscaping Works, etc. Working drawings shall be 

progressively issued as per the approved construction schedule submitted by the 

contractor & approved by NRDA. 
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40. STANDARDS 

In various places throughout this specification and the bills of quantities, reference is 
made to the standards, specifications and byelaws issued by the Indian Standard 
Institutions and other similar organizations. These references shall in every case be 
deemed to include the latest edition or issue of such standards, specifications and 
byelaws including all revisions, amendments and addendum subsequently issued. Where 
materials are not specified and standard exists in respect of such materials, then the 
materials shall in all respects comply with relevant and current I.S.I. In such cases where 
I.S.I. do not exist, the best manufacturers' specification shall be followed; in absence of 
all these, Engineer's instruction shall be followed. 

 

41. SUPERVISORY STAFF  (As per clause  36 (i) of schedule F of the tender)  

The Contractor shall engage on the work a qualified and experienced Engineers, 
Supervisor, capable of managing and guiding the work properly as detailed in Cl36(i) of 
schedule F of the tender Form F-1. This supervisor shall be authorized by the Contractor 
in writing to receive the orders issued by the Engineer from time to time. The Contractor 
shall be responsible for carrying out these orders promptly. 

 

42. FIRE  PRECAUTIONS 

The Contractor shall comply with fire regulations of the controlling authority in force at 
the site of the works relating to the precautions to be taken against fire hazards. 

 

43. USE OF SITE 

The Contractor shall not use any portion of the site for purpose not connected with the 

works without the prior written approval of the Engineer. He shall maintain permanent 

and site access roads free of spillage and shall not interfere with the flow of traffic. Also 

same shall apply to terraces and other developed areas. This clause shall be read in 

conjunction with clause no. 15 of the Special Conditions of Contract. 

 

44. SAFETY ENGINEER 

The Contractor shall employ and depute at site on full time basis a fully qualified Safety 

Engineer(s) who shall be responsible to ensure observance of safety precautions and 

measure required to be taken at site. Further he shall make sure stipulations laid down in 

safety code as  provided in GCC. 

 

45. QUALITY ASSURANCE MANUAL AND SAFETY MANUAL 

Successful tenderers will be required to submit Quality Assurance Manual and Safety 

manual  made as per applicable specification for various items of work and get the same 

approved from Engineer  before  start of work and  the  adhere  the  same  during  actual 

execution of work. 

i. Quality Assurance Manual (QAM)- 

A quality assurance manual constituting a base document outlining quality policy 

of the agency, procedures, name of action, compliance, acceptance criteria and 

documentation etc. Shall be prepared by the successful tenderer and submitted to 

the Engineer for approval within 5 (five) days from the date of receipt of work 

order. The QAM shall be prepared in such a way that it follows all the applicable 
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specifications. The document shall generally cover aspects listed below, but not 

limited to the same. 

 

Scope of work 

a) Planning for items to be executed including method statement and resource 

deployment both physical and financial. 

b) Identification of all parties involved in QA and their inter-relationship. 

c) Execution plan of Quality System giving reference - standard - frequency and 

acceptance criteria. 

d) Levels of cross checking/ verification in case of multiple verifications/ controls,   

including systems of inspection and audit, wherever applicable. 

e) Organization of personnel, responsibilities and lines reporting for QA purpose. 

f) Testing and statistical analysis. 

g) Inspection reports at the end and during defect liability period/ maintenance 

period. 

h) Items to be covered for maintenance manual, 

i) Check list viz. Forms and formats. 

ii. Inspection of Works at Factory/ Workshop 

Deleted  

 

46. QUALITY ASSURANCE SYSTEM    

A quality assurance procedure covering all aspects of the work shall be adopted for 

this work to ensure the desired quality. Details of the procedure shall be decided by 

mutual consultation between the Engineer and the contractor at the start of the 

works. 

a) The contractor shall submit within the time stipulated by the Engineer in 

writing, the details of actual methods that would be adopted by the 

contractor for the execution of any item as required by the Engineer at each 

of the locations, supported by necessary detailed drawings and sketches 

including those of the equipment and machinery that would be used, their 

locations, arrangements for conveying and handling materials etc., and obtain 

prior approval of Engineer well in advance of starting of such item of work.  

b) The Engineer reserves the right to suggest modifications or make complete 

changes in the methods proposed by the contractor, whether accepted 

previously or not, at any stage of work, to obtain the desired accuracy, quality 

safety and progress of work which shall be binding on the contractor and no 

claim on account of such change in method of execution will be entertained by 

the Employer so long as Specifications of the items remains unaltered. 

c) The Contractor shall furnish within the period of 5 (five) days a detailed 

programmed schedule using PERT/ CPM technique in quadruplicate including 

the date of actual start, the monthly progress expected to be achieved and 

the anticipated completion date of each major item of work to be done by 

him,   also   indicating,   plant   and   machinery   and   material   procurement 

schedule. 

d) The schedule is to be such as is practicable of achievement towards the 

completion of the whole work in the time limit and of the particular items, if 

any, on the due date specified in the contract and shall have the approval of 
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the Engineer. No revised schedule shall be operative without such acceptance 

in wiring. The Engineer is further empowered to ask for more detailed 

schedule or schedules say weekly for any item or items, in any case of urgency 

of work as will be directed by him and the contractor shall supply the same as 

and when asked for. 

e) The contractor shall furnish sufficient plant, equipment and labour as may be 

necessary to maintain the progress schedule. The working and shift hours for 

operations to be done under. 

f) Further, the contactor shall submit the progress of work in forms and 

statements etc. at periodical intervals in the form of progress charts, forms, 

statements and/ or reports as may be approved by the Engineer. 

g) The contractor shall maintain proforma, charts, details regarding machinery, 

equipment, labour, materials, periodical returns thereof as may be specified 

by the Engineer. 

 

47. EQUIPMENT MAINTENANCE MANUAL 

The Contractor shall mention the list of machinery procured at site for the work in this manual. 

This manual shall also reflect the name of the manufacturer, age of machinery and the agency 

entrusted with the maintenance work of the machinery listed in the manual. 

 

48. MINIMUM PLANTS, EQUIPMENTS AND SHUTTERING 

 

Sr. No Particulars Quantity 

1 Hydraulic motor grader  1 No.  

2 Vibratory Soil Compactor 20 tone capacity 1 Nos. 

3 JCB 1 Nos. 

4 Poclain  1 No. 

Note : The details referred to herein above are only for the purpose of quantitative assessment. 

The specifications & qualitative aspects of the shuttering material shall be in accordance with the 

BOQ & Technical specifications. The details are to be provided with in 5 days after award of 

contract. 

49. SUBMITTALS Unless otherwise specified or directed by NRDA, the Contractor shall submit to 

NRDA for his review and approval all Co-ordinated services drawings, shop drawings, 

samples, materials lists, equipment date, instruction manuals, record documents, 

manufacturers' equipment manuals, design calculations for proprietary items of work, 

technical submittals, and other information required by the Contract Documents. 

Submittals and their contents including deviation shall be properly prepared, identified, 

and transmitted as provided herein or as the Owner may otherwise direct. Except for 

record documents and instruction manuals for operation and maintenance, submittals 

including deviation shall be approved before the material or equipment covered by the 

submittal is delivered to the site. The contractor shall furnish an authority if required from 

material suppliers. 

 

50. PLANT, MACHINERY AND SHUTTERING 
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The contractor is required to submit details of plants and machineries to be deployed by him in  a 

Proforma indicating all details such as make, year of manufacture .registration etc be submitted. 

The details are to be provided with in 5days after award of contract. 

 

51. SUB-CONTRACTORS 

     Deleted 

 
 

 

52. Following conditions are the essential conditions of contract for carrying out and 

completing the subject work in all respect within stipulated time period. The successful 

agency will be responsible for completing the same as per the directives of Engineer. The 

charges and expenditure if any required for completing the same should be including in 

the quoted offer, and no separate payments against this will be made. 

1. The contractor shall visit the site to access the actual quantum of work and period 

required for completing the same before quoting the offer. 

2. Scheme specifications and quantity of the material to be used for the subject work   

under the contract and specified in the tender document is only for guideline purpose.   

However it will be the responsibility of the successful agency to obtain the 

measurements and specifications in detail of each and every item before starting the 

execution of work and complete the work in accordance with the approvals,     

clearances obtained for the same. All cost required for completion of work as per 

statutory approval, shall deemed to have included in the offer quoted. 

3. The foundation and excavation for feeder pillar and control pillar, grouting of 

frames in wall/ ground etc, are require to be carried out by the agency, and cost for 

the same shall be include in the offer quoted. 

4. It will  be  Agency's responsibility to obtain necessary sanctions and permissions by 

paying necessary charges towards; 

a)  Obtaining necessary scheme sanctions and permissions for completing the 

subject work in all respect from any concerned statutory authority. 

5. The successful agency will be completely responsible for accidents occurred if any 

during the execution of work as well as during 24 (twenty four) months defect liability 

period under this contract. It will also be the responsibility of agency, for making police 

complaints against any thefts and accidents etc. under intimation to NRDA. 

6. Charges against following listed activates should be included in the quoted offer 

itself and no separate payments will be made against same. 

 

a) Arranging and carrying out the material inspecting at respective manufactures unit 

as stated in Annexure - I. 

b) Arrangements for performing site visits and other connected activities as and    

when required by Engineer or his representative. 

c) Carrying out necessary co-ordination and follow up with concern authorities for 

obtaining necessary sanctions and permissions as required towards completion of work 
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in all respects. 

d) Appointing Govt. approved surveyor for carrying out site survey and   

preparation of computerized shop drawing, Execution drawing, As built drawing etc. with 

soft copy. 

e) Any other incidental charges required towards completion of work in all respect. 

7. Bills submitted against the executed and completed works at site, will be 

processed further by Engineer, after necessary scrutiny and verification. 

 

 

53. The services/ tasks/ works as referred to under clauses shall be suitably applicable to all 

Utility services executed by the contractor, whether specifically mentioned herein above 

or no. 

 

54. Safety, Security and Protection of the Environment 

 

The Contractor shall, throughout the execution and completion of the Works and the 

remedying of any defects therein: 

(a)  have full regard for the safety of all persons entitled to be upon the Site and 

keep the Site (so far as the same is under his control) and the Works (so far as the 

same are not completed or occupied by the Employer) in an orderly state 

appropriate to the avoidance of danger to such persons, 

(b)  provide and maintain at his own cost all lights, guards, fencing, warning signs 

and watching, when and where necessary or required by the Engineer or by any duly 

constituted authority, for the protection of the Works or for the safety and 

convenience of the public or others, and  

(c)  take all reasonable steps to protect the environment on and off the Site and 

to avoid damage or nuisance to persons or to property of the public or others 

resulting from pollution, noise or other causes arising as a consequence of his 

methods of operation. 

 

55. HANDING OVER PROCESS:- 

The handing over process shall be based on a performance comprising individual activities. The 

process shall be approved by the Engineer. 

 

56. EROSION AND SEDIMENTATION CONTROL 

i. General: Prevent pollution of land, air, and water; control erosion, washout, 

and surface runoff of earth and stockpiled materials. Preclude sedimentation in 

general and especially in existing on-site and public storm-water system and 

public right of way. 

ii. Procedures: Perform erosion, sedimentation and temporary storm-water 

control. Follow procedures stipulated in local laws and regulations and as shown 

on Site work drawings. 

iii. Maintenance: Maintain controls in place until permanent controls are 

functioning. Remove when no longer needed. 

 

57. NOISE AND VIBRATION CONTROL 
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Noise and Existing Building Structure Vibration Generated by Construction 

Procedures, Equipment, Tools, and Operations: Keep to minimum practicable 

during demolition and removal from building and site, including loading and 

removing storage containers. Equipment generated noise levels shall not exceed 

the following in decibels:-  

1. Concrete mixer: 85 
2. Concrete pump: 82 

3. Crane: 83 

4. Materials elevator: 

85 5. Pumps: 76 

6. Generators: 78 

7. Compressors: 81 

8. Pneumatic tools: 86 

9. Saws: 78 

10. Vibrators: 76 

11. Other tools: 85 

i. Operation of Air Hammers, Compressors, and Reciprocating Equipment: Not permitted 

inside existing buildings unless specifically approved in writing by Owner. 

ii. Laws: Comply with applicable noise control laws, ordinances, and regulations. 

iii. Acoustical Enclosures: Stationary equipment may be enclosed to produce required  

sound  attenuation  subject  to  continued   maintenance  of  such enclosures to ensure 

that  specified sound levels are not exceeded. 

iv. Violations: Where field sound measurements reveal sound levels exceeding those 

specified, cease operating such equipment and repair or replace it with equipment that 

complies with the sound levels specified. 

v. Cutting and Drilling Concrete: Use only rotary or core drilling for holes through concrete. 

Do not use impact tools to cut or otherwise remove concrete or to install inserts. 

vi. Power-Activated Tools: Not permitted in or immediately adjacent to existing buildings, 

except with Owner's written approval in each specific case, except where such use is 

specifically specified. 

 

58.  EXISTING CONDITIONS 

i. Contractors Examination of Site:- 

1. By executing Contracts, Contractor and subcontractors represent 

that they have: 

a. Visited   the   site   and   made   due   allowances   for   difficulties   

and contingencies; 

b. Compared Contract documents with existing conditions and 

informed themselves of conditions to be encountered, including work 

by others, if any, being performed; and 

c. Notified Architect of ambiguities, inconsistencies, and errors they 

have discovered within Contract documents or between Contract 

documents and existing conditions. 

2. Failure to visit the site and become familiar with conditions shall 



NRDA F-1-Schedule-D- Section-IV –SPECIAL CONDITIONS OF CONTRACT  

Work of making parking Arrangement near International stadium, Prasada, Naya Raipur NRDA 

 

 

 
Signature of Contractor……………………                                             Signature of NRDA……………………………    

Page 21 of 22 

 

not relieve Contractor or a subcontractor from furnishing materials or 

equipment or completing the Work in accordance with Contract 

documents at no additional cost. 

3. Contractor or subcontractors will not be given extra payment for 

Work related to conditions they can determine by examining the site and 

Contract Documents. 

4. Contractor or subcontractors will not be given extra payment for 

work related to ambiguities, inconsistencies, or errors within Contract 

documents, or between Contract documents and existing conditions, 

when such ambiguities, inconsistencies, or errors are known to Contractor 

or subcontractor before Contract execution unless Contractor or 

subcontractor has notified Architect in writing of such condition before   

execution of Agreement Between Owner and Contractor. 

ii. Make use of public property and make arrangements for that use. No extra 

compensation will be paid due to costs associated with using public 

property. 

iii. Access by Contractor to portions of Owner's property beyond the actual 

area of Work under this contract is denied, except where necessary to 

perform the Work, and then only with specific written approval in each 

case. Refer to other sections for additional requirements. 

iv. Contractor shall accept the site in the condition in which they exist at the 

time Contractor is given access to begin the Work. 

v. Damage caused by Contractor to existing structures, grounds plants, 

pavements, utilities, work by others, fixtures, or furnishings, shall be 

repaired by Contractor and left in as good condition as existed before the 

damaging, unless such existing work is shown to be removed or replaced 

by new Work. 

vi. Immediately upon entering the site for purposes of beginning Work, 

locate general reference points and take such action as is necessary to 

prevent their destruction;   lay  out  Work  and   be  responsible  for  lines,   

elevations, and measurements, and Work executed under this Contract. 

Exercise proper precautions to verify figures shown on Drawings before 

laying out Work. See Section "Field Engineering" for additional 

requirements. 

vii. Contractor and each subcontractor, before starting work, shall verify 

governing dimensions at the premises, including floor elevations, floor-to-

floor heights, and column locations and shall examine adjoining Work on 

which Contractor's or subcontractor's Work is in any way dependent. No 

"Extra" or additional compensation will be allowed on account of 

differences between actual measurements and dimensions shown. Submit 

differences discovered during the Work to Architect for interpretation   

before   proceeding with associated Work. 

viii. Employment of local labour shall be given priority wherever possible. 

However, 

ix. this shall not in anyway affect/ dilute the Contractors obligations listed 

within the Tender document. 
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59. LAMINATION OF DRAWINGS 

All drawings issued to site shall be kept in lamination condition. 

1. Maintainance of installed equipments ,macheneries and fixtures : 

The Contractor, at the time of bidding, will be responsible to ensure the completeness and 

adequacy of his Bid Price to fulfill the entire responsibilities for Maintaining the installation of 

all installed equipments , machineries and  fixtures  minimum for a period of 1 year from the 

date of commissioning and imparting training to the workers/staff as asked for maintaining 

the installations as per IS requirement and exercising. 

2. Handing Over: 

At the time of handing over after completion of work, all the equipment, spare including 

standby equipment etc. must be in good working order as were taken over before 

commencement of defect liability period. 

3. Penalties for failure to achieve the functional guarantees  during Defect liability 

Period 

In case of failure to deliver the required quality of work, liquidated damages shall be imposed 

for such failure to meet the performance criteria, as described below. The Employer will be 

entitled to recover any such damages from the security deposits of the contractor or any 

other sun due to him. However, the contractor shall be allowed to take up routine / 

periodical maintenance as per IS guidelines, with prior permission of the Authority. 

i. Non redressel of any complaint or instruction given in writing by NRDA within 48 

hours: Penalty @ Rs. 6000.00 for each such complaint. 

 

60. ORDER OF PRECEDENCE  

In case of any discrepancy between the items mentioned in the BoQs/Specifications/Drawing, 

the Order of precedence should be as follows:  

i. Item details as mentioned in the BoQs, read along with the specification shall prevail. 

However in case of conflict specification shall hold good.  

ii. Drawings.  

61. PAYMENT 

I. The Contractor, at the time of bidding, will be responsible to ensure the completeness and 

adequacy of his Bid Price to fulfill the entire responsibilities as described above.  

 

 

       

Signature of Tenderer 

Date : 

For 

Chief Executive Officer,  

NRDA,  DKS Bhavan Near old Mantralaya 

Raipur 492 001, Chhattisgarh. 

Date : 

 


